INTERAGENCY ACTION LIST

Status: 29 May 2001

Annette Island Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Beyette 05/01/01 T Prepare and distribute the FAA 2000 Sl Report 05/29/01 | Distribution dateisnot yet set.
2 | FAA Swearingen 7/13/9 T Respond to 03 January letter regarding tower 05/29/01 | Ongoing. Likely to beremoved in Summer 2002.
rehabilitation. MIC would like to keep the tower under certain
conditions. FAA has offered contract for
demoalition. MIC isreviewing the letter
requesting if they wish to demo thistower along
with other structures.
3 | MIC Benson 10/26/99 T Provide site closure template to MOU after the 05/29/01 | Ongoing.
ERAC has approved.
4 | MIC Benson 11/28/00 T Provide a copy of the GTE PCB report to FAA. 05/29/01 | Ongoing.
5 [ MIC/ Benson 05/01/01 T Review and provide comments on the draft 05/29/01 | Ridolfiisreviewing.
Ridolfi USAED 2000 RA/RI Report.
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6 | MIC/ Benson 05/29/01 T Arrange a meeting between MIC Mayor and 06/18/01 05/29/01 | Meeting should take place in the morning.
Ridolfi Chevron/ FAA on June 18",
7 | MOU 12/14/99 T Submit articles and work schedules to Benson 06/15/01 05/29/01 | Ongoing.

Group and Steve Allery for newsletter. Look at FAA web page under
“correspondence” for the latest newsl etter
submissions.

Keep text font size 12 and black and white
pictures.
8 [ MOU All 2/20/01T Provide comments to Beyette on QAPP. 07/31/01 05/29/01 | Ridolfi isreviewing the QAPP. Commentswill
be provided in two months. USAED still needs
Thisisaliving document. to comment.
FAA is collecting surveying data and may
provide suggested changes for the document.
9 [ USAED Johnston 11/28/00 T L ocate the Asbestos Removal report written by 05/29/01 | Ongoing. Robert will deliver to the FAA.
the MIC in 1998 and distribute to the FAA.
10 | USAED/ Hanneman 4/3/00 T Discuss proposed Annette Island Soil 05/29/01 | Ongoing.
Management Action Plan. Thisis pre-planning Location of stockpile for soil isaquestion.
for acoordinated effort in the future. Benson has been looking at three revetments
where drums are currently being removed. Off
Runway A (middle revetment, possibly Site #64
down from the sandpit). Thisisbeing
addressed for 2000 work with MIC. FAA hasa
land spreading manual. Gysler will providea
copy to othersif the format permits distribution.
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ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridalfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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